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with the Contracting Officer. For cost-reim-
bursement contracts, the contract budget
base shall exclude changes for cost growth
increases, other than for authorized changes
to the contract scope; and

(5) Establishing the capability to accu-
rately identify and explain significant cost
and schedule variances, both on a cumu-
lative basis and a projected-at-completion
basis.

(c) The Contractor may use a cost/schedule
control system that has been recognized by
the cognizant Administrative Contracting
Officer (ACO) as:

(1) Complying with the earned value man-
agement system criteria provided in NASA
Policy Directive 9501.3, Earned Value Man-
agement, or DoD 5000.2-R, Mandatory Proce-
dures for Major Defense Acquisition Pro-
grams and Major Automated Information
Systems Acquisition Programs; or

(2) Conforming with the full intentions of
the guidelines presented in ANSI/EIA Stand-
ard 748, Industry Guidelines for Earned
Value Management Systems.

(d) The Government may require inte-
grated baseline reviews. Such reviews shall
be scheduled as early as practicable and
should be conducted within 180 calendar days
after contract award, exercise of significant
contract options, or incorporation of major
modifications. The objective of the inte-
grated baseline review is for the Government
and the Contractor to jointly assess areas,
such as the Contractor’s planning, to ensure
complete coverage of the statement of work,
logical scheduling of the work activities,
adequate resourcing, and identification of in-
herent risks.

(e) The Contractor shall provide access to
all pertinent records, company procedures,
and data requested by the ACO, or author-
ized representative, to:

(1) Show proper implementation of the pro-
cedures generating the cost and schedule in-
formation being used to satisfy the M/CPR
contractual data requirements to the Gov-
ernment; and

(2) Ensure continuing application of the ac-
cepted company procedures in satisfying the
M/CPR data item.

(f) The Contractor shall submit any sub-
stantive changes to the procedures and their
impact to the ACO for review.

(g) The Contractor shall require a subcon-
tractor to furnish M/CPR in each case where
the subcontract is other than firm-fixed-
price, time-and-materials, or labor-hour; is
12 months or more in duration; and has crit-
ical or significant tasks related to the prime
contract. Critical or significant tasks shall
be defined by mutual agreement between the
Government and Contractor. Each sub-
contractor’s reported cost and schedule in-
formation shall be incorporated into the
Contractor’s M/CPR.

1852.242-78
(End of clause)

[64 FR 10575, Mar. 5, 1999]

1852.242-77 Modified Cost Perform-
ance Report Plans.

As prescribed in 1842.7402(c), insert
the following provision;

MODIFIED COST PERFORMANCE PLANS (MAR
1999)

(a) The offeror shall submit in its proposal
a written summary of the management pro-
cedures it will establish, maintain, and use
in the performance of any resultant contract
to comply with the requirements of the
clause at 1852.242-76, Modified Cost Perform-
ance Report.

(b) The offeror may propose to use a cost/
schedule control system that has been recog-
nized by the cognizant Administrative Con-
tracting Officer as:

(1) Complying with the earned value man-
agement system criteria of NASA Policy Di-
rective 9501.3, Earned Value Management, or
DoD 5000.2-R, Mandatory Procedures for
Major Defense Acquisition Programs and
Major Automated Information Systems Ac-
quisition Programs; or

(2) Conforming with the full intentions of
the guidelines presented in ANSI/EIA Stand-
ard 748, Industry Guidelines for Earned
Value Management Systems. In such cases,
the offeror may submit a copy of the docu-
mentation of such recognition instead of the
written summary required by paragraph (a)
of this provision.

(End of provision)

[64 FR 10575, Mar. 5, 1999]

1852.242-78 Emergency Medical Serv-
ices and Evacuation.

As prescribed in 1842.7003, insert the
following clause:

EMERGENCY MEDICAL SERVICES AND
EVACUATION—APRIL 2001

The Contractor shall, at its own expense,
be responsible for making all arrangements
for emergency medical services and evacu-
ation, if required, for its employees while
performing work under this contract outside
the United States or in remote locations in
the United States. If necessary to deal with
certain emergencies, the Contractor may re-
quest the Government to provide medical or
evacuation services. If the Government pro-
vides such services, the Contractor shall re-
imburse the Government for the costs in-
curred.
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